
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:57 PM
Run date

Time

Reviewer: Mathur, Lalit 31-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 029 Date: 23-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 196

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

Jim Ga 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM AARON KENTIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

1–  Positioning barge loaded cradle L4W, crossbeam CB2, and crossbeam gantry in front of spacer
barge.
2– Hooking lifting frame to crossbeam gantry.
3- Lifting crossbeam gantry with crossbeam and cradle L4W and removal of gantry barge.
4- Moving Shear Leg barge forward in to the position to place the crossbeam gantry and crossbeam on
the temporary truss in W line. .
5- Securing the gantry by chaining and pinning cradle L4W to the temporary truss.
6– Releasing lifting frame from the gantry and moving Shear Leg to its original position.
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7– Position Center of Mass barge and crane barge in front of space barge.
8 - Setting lifting frame on Center of mass frame and unhook the Shear Leg .
9– Folding and tying the Shear Leg’s main sling to its spread beam.
10– Surveying the elevation and alignment of crossbeam and gantry and adjusting the height of gantry 
for second tier sliding frame and strand jacks.
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